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Project Progress

ÅOn Site ïReport by Kier Moss

ÅThe School View ïPresentation by 

OSP Ambassadors

ÅOff Site ïReport by Project Executive

ÅNext Steps



On Site

ÅChris Watkins, Project Manager

ÅGround works, concrete frame, pool



The School View

ÅPresentation by OSP Ambassadors



The Student View (1)
ÅOSP Ambassador meetings

ïWeekly meetings on site

ïProject Manager reports and discussions

ÅVisits:

ïHarlington Upper School

ïCranfield University

ÅContributing to different aspects of the design

ïCatering

ïSports & arts facilities

ïLibrary

ïLecture Theatre

ïOutside areas



The Student View (2)
ÅConsultation on external materials:

ïTimber

ïStone

ïBrick

ïRender 

ÅTime Capsule

ïPlanning

ïCeremony

ïSeeking contributions

ÅHouse names

ïConsultation



Off Site

ÅGovernment funding of part of cost of 

swimming pool (DCMS/DCSF)

ÅClose to setting up Edge charity

ÅWorking with Youth Club Committee 

and Trustees



Future Milestones

ÅWhat and when will you see on site in 

the next few months?

ïSteel, Holes and Walls: Progress on the 

frame, pool and main teaching block

ïThe cranes come down



Sprinting Ahead

ÅPotential to bring forward works on the 

playing field

ïNot proposed to start until after William 

Penny Brookes bicentenary celebrations

ïWill mean some new sports facilities 

available to the school earlier while space 

is tight

ïWill mean some enclosures



Questions on current 

and future Progress on 

the building project?



External Materials

ÅStone and Render

ïAs per last meeting

ïSource found for 

Wenlock Stone



Brick and Metal

ÅBrick as per sample 

panel

ÅMetal to roof top 

plant room ïusually 

referred to as the 

ñPebbleò because of 

its shape on plans.



Windows

ÅPowder coated aluminum outside ïsee 

samples of colour and materials

ÅWidth of surround to opening and non-

opening lights the same

ÅTimber inside

ÅHigh thermal insulation



Timber Cladding

ÅSiberian Larch from 

sustainable sources

ÅPlaned finish

ÅColour gradually 

Silvers

ÅLong maintenance-

free life



Questions on 

External Materials?



Site Security and Boundaries

ÅNeed to consider:

ïProtection of pupils - Safeguarding

ïProtection of property

ïProtection of facilities ïInvestment by 

community

ïAccess by public

ïSegregation of users ïsafety and

usability of facilities



Boundary Types - Now

ÅExisting fences and 

boundary treatments

ïPalisade

ïPlanted

ïWire mesh

ïStave

ïPlanted

ïOpen



Boundary Types - Possible 

ÅExisting types plus:

ïWeldmesh

ïBacking up planting 

with fencing



Boundary Options

ÅPath from Station Road to remain open 
regardless of other decisions on 
boundaries

ÅThree main options on which to 
comment:

ïOpen

ïWhole site secured

ïIndividual facilities secured



ñOpenò Boundary

ÅSchool only secured 

for safety of pupils



ñWhole Siteò Secured

ÅSchool and sports 

fields secured 

independently


